
Oroville Facilities Relicensing
FERC Project No. 2100

Process Update

Plenary Group Presentation
Oroville, California
January 27, 2004



Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007

Scope Issues

Prepare
Study Plans

Study Results

Initial Offer of 
Settlement (First 
Draft of Settlement 
Agreement) 

Draft Application/ 
Draft PDEA

Settlement
Negotiations

Complete
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Finalize
SD #1
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We are here

2000
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SD#2

Initiate Development 
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Study Results 
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Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007

FERC issues Final 
Order

Implementation of 
license/settlement 
provisions begins

Final Application

Settlement 
Agreement

Supplemental 
Information/ Draft 
EIR

Draft EIS 

Section 18, 4(e), 
ESA, section 106

2006 20072005

DWR certifies final 
Environmental 
Impact Report

SWRCB Issues 401 
Certification

FERC 
Environmental 
Impact Statement
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OROVILLE FACILITIES RELICENSING
COLLABORATIVE PROCESS SCHEDULE

THROUGH APPLICATION DEADLINE – January 31, 2005
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Plenary Group
Forward RAs for analysis
Receive PDEA update
Discuss PDEA/SA progress

Work Groups
Submit RAs to Plenary Group
Review study reports
Develop narrative reports (Env)

Stakeholder Activities
Participate in ALP groups
Obtain internal approvals

Settlement Group(s)
Request tech info/refine RAs
Negotiate agreement

Applicant Activities
Provide SA, PDEA updates
Complete studies
Prepare env. documents, SA
File application, PDEA, SA

x

x

x

(PER EACH WG SCHEDULE)

x x

x
ACCORDING TO INTEREST AND COALITION

x

x x



Resource Action Process

• Stakeholders and Work Groups propose Resource Actions

• Work Groups discuss and categorize Resource Actions and forward 
Resource Action packages to Plenary

• Plenary reviews Resource Actions recommended by Work Groups 
and approves them for further analysis or refers them back to the 
Work Groups 

• Resource Actions analyzed in the PDEA

• Initial Offer of Settlement (First Draft of Settlement Agreement) 

• Settlement Negotiation Group negotiates a comprehensive package 
of Resource Actions while providing periodic updates to the Plenary

• Organizations and individuals makes decision on whether or not to 
sign settlement



• Plenary Group will 
review Recreation 
RAs

January 2004

• Plenary Group will 
hear update from 
E&O Work Group

• Plenary Group will 
begin reviewing 
EWG RAs

March 2004

• Plenary Group 
reviews EWG RAs

• Plenary Group hears 
any pending updates 
from the Recreation 
Work Group

• Plenary Group hears 
PDEA update

April 2004

Near-Term Plenary Schedule

• Engineering and 
Operations Modeling 
Workshop (2/11)

February 2004


